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Office work

·Attended the senior staff meeting. Went over the pending CCO Log, Daily Diaries, EWBs and the
NOPC#10. Chris Mater to update the Daily Diary reporting format such that there are only 4 reviewers /
seniors will be allowed to review diaries. This is to eliminate duplication.
·Drafted State Letter 1718 a response to MCM NOPTC #10, 1% sales tax increase and sent to MCM.
Talked to Ed Puchi to see if they will drop the NOPC and Ed said no but wanted to see a copy of my
response, which I emailed him. In my response I stated that the Department does not have the authority to
compensate the contractor for the increase.
·Sent a copy of my response (State letter 1703)to MCM’s letter # 542 regarding leaky water lines to Raj
and Amer for their review.
·Received Ahmad’s constructability comments for the Dumbarton Bridge today. Will send to Sid.
·Received MCM letter 546 disputing the WSWDs 110, 111, 112, and 113. Have already responded to
same dispute, will do again.
·Received the resume of Ricky Johnson to be the ESQCM under CCO 44. He his already acting
ESQCM and I informed him that he needs to complete the 24-hour formal training for SWPPP before we
consider him as a candidate. He said he would finish training this week. Amer needs to review and concur.
·Received a training request from Ahmad for Internet Extra Work Bill (iEWB) Processing, 04-D4 Training
Center-Richmond on 12/8/09.
·Received an email from Troy J. Peake, MCM Controller stating that:
 “As the OTD project was 94% complete per the 10/20/09 pay estimate, and looks to be 95% or more on 
the 11/20/09 pay estimate, we would like to begin the process to release the retention. Currently, we have
$9 million in municipal bonds in escrow in lieu of retention.  How do we proceed to arrange this release? “. 
I send a response that I will research and get back to him.
·Sent OTD staff Leave/OT logs since 7/1/09 to Amer. They are filed under Category 1 in project files.
·Jeff Finn investigate the paid and pending EWBs for CCO 64, class 1 finish, and concluded that we
have $64,000 to finish the EB structure before exceeding $1,000,000.00. I sent that information to Hazzaa
and Amer to review.
·MCM’s excavator is still stuck in the Bay.
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